
                                                                  Quarterly Report January- March2012  

 

1 
 

 

 
 

 
School from El Carmen de Bolivar  

Seventh Quarterly 
Report 

Colombia Responde Montes de Maria  

  Consolidation for Prosperity in Montes de Maria  

January-March 2012 
 



                                                                  Quarterly Report January- March2012  

 

2 
 

 
 

  

COLOMBIA RESPONDE QUARTERLY REPORT .......................................................................... 4 

Executive Summary ...................................................................................................................... 4 

IR 1.1. Institutional development strengthened ......................................................................... 5 

Sub-IR 1.1.1 Local government response improved. .......................................................... 6 

Sub-IR 1.1.2 Property rights formalized. ............................................................................18 

Sub-IR 1.1.3 Victims’ property rights cases processed ......................................................18 

Sub-IR 1.1.4 Rural development strategy implemented. ....................................................20 

IR 1.2. Social development strengthened .................................................................................20 

Sub-IR 1.2.1 Civil society organizations strengthened .......................................................21 

Sub-IR 1.2.2 Alliance between community and the State promoted ..................................23 

1.3. Economic development catalyzed ..................................................................................26 

Sub-IR 1.3.1 Rural development programs in CSDI zones implemented. ..........................27 

Sub-IR 1.3.2 Competitiveness increased ...........................................................................33 

Cross Cutting Themes .............................................................................................................36 

Communication ..................................................................................................................36 

Environment Oversight .......................................................................................................37 

2. Colombia Responde Impact ...............................................................................................38 

3. Challenges & Lessons Learned .........................................................................................39 

4. Management ......................................................................................................................40 

4.1 Offices and Field Program Management ...........................................................................40 

5.  Financial Review ....................................................................................................................42 

6.  List of Annexes .......................................................................................................................42 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                                  Quarterly Report January- March2012  

 

3 
 

Chart 1: Consolidation team .......................................................................................................................................... 7 
Chart 2: Projects presented to Royalties ...................................................................................................................... 7 
Chart 3: Counterpart Disaggregated by Sector (See Annex 1: )................................................................................. 8 
Chart 4: Actions for improving effectiveness of local governments ....................................................................... 10 
Chart 5: Identified by Regional Coordination Center ................................................................................................ 11 
Chart 6: Projects Identified by PACE .......................................................................................................................... 13 
Chart 7: Flood Response Progress ............................................................................................................................. 15 
Chart 8: Colombia Humanitaria Project ...................................................................................................................... 16 
Chart 9: School Improvements .................................................................................................................................... 17 
Chart 10: Legalization process .................................................................................................................................... 18 
Chart 11: Land Tenure .................................................................................................................................................. 18 
Chart 12: Land Tenure situation progress.................................................................................................................. 19 
Chart 13: Community Initiatives this quarter ............................................................................................................. 22 
Chart 14: Community Radio Programing.................................................................................................................... 25 
Chart 15: Illustrative Chart of Possible Rural Development Programs* .................................................................. 27 
Chart 16: Women`s Associations involved in Mujeres Rurales ............................................................................... 28 
Chart 17: Economic Proposals Submitted in 2010 to MADR`s Alianzas Productivas Program ............................ 29 
Chart 18: FOMIPYME program ..................................................................................................................................... 31 
Chart 19: Value Chain constrains, responses and advances ................................................................................... 33 
Chart 20: Cacao constraint .......................................................................................................................................... 34 
Chart 21: Cassava advances ....................................................................................................................................... 35 
Chart 22: Media Coverage Jan-mar-2012 .................................................................................................................... 37 
Chart 23 : Environmental Review Status .................................................................................................................... 37 
Chart 24: Progress against Performance Indicators ................................................................................................. 38 
Chart 25: Status of Current Projects ........................................................................................................................... 39 
Chart 26: The CR Field Offices .................................................................................................................................... 41 
Chart 27: Financial Position of CHF Colombia Responde Budget vs. Expenses ................................................... 42 
 
 



                                                                  Quarterly Report January- March2012  

 

4 
 

Snapshot of Overall Program Activity: 
 

 Substantial advancement  on the 4 
Municipal Plans 
 Presented first projects for royalties 

financing  
 Advances in the implementation of the Rural 

Development Strategy in the 15 Montes de 
Maria Municipalities  
 Presented 25 proposals to the MADR`s 

Alianzas Productivas Program and 6 for its 
Oportunidades Rurales Program 
 Presented 2 proposals to the Ministry of 

Commerce to finance income generation 
projects for IDPs 
 Started the Mujeres Rurales project that 

was approved last quarter by the MADR 
 Started all important Rural Savings and 

Loan program 
 Started assisting the new Victims Unit by 

updating PIUs and forming new Territorial 
Committees for Transitional Justice (CTJT)  
 Welcomed the new Consolidation Team 
 New Decree proposed by the Interior 

Minister based on our work with the Judicial 
Defense of the municipalities  

  

 

 
COLOMBIA RESPONDE QUARTERLY REPORT 
Executive Summary 
 
The purpose of Colombia Responde (CR) is to support the Government of Colombia (GOC) Consolidation 
Plan in Montes de Maria, working collectively with multiple GOC entities and community and private sector 
stakeholders to establish a sustainable state of peace and security. Under this vision, civilian state entities 
will provide basic services, citizens will earn their livelihoods through licit activities, the private sector will 
invest in the economy, and local government will be transparent and accountable to its citizens.   
 
Reporting Period:  January 1, 2012-March 31, 2012 
CR operated on multiple fronts from January to March 2012, 
completing various community Rapid Impact Projects, and 
wrapping up many of the cross-cutting projects that have been 
operating since the first year including the work of Profamilia, 
Pastoral Social and the Fundacion Montes de Maria. This paves 
the way to the new focus in which CR will work less with local 
NGOs and contractors to implement projects and more directly 
with communities and municipalities. By the end of March 2012, 
CR completed 129 projects, is designing, tendering and 
implementing an additional 70 projects and continues to receive 
GoC and private sector commitments demonstrating a solid 
State presence in the Montes de Maria region. This quarter both 
the Ministry of Agriculture and the Ministry of Commerce initially 
approved projects presented by local associations that will bring 
in close to $4 million in government funding.  Additionally a 
Colombian Micro Finance Institution, Crezcamos, committed to 
providing $2.5 million worth of loan capital for the four 
municipalities.  Building on these advancements, communities 
have reacted positively to change and have commented that 
they no longer feel the isolation that persisted during the conflict. 
An important result of this quarter has also been CR`s 
involvement in the preparation of Municipal and Departmental 
Plans. For the first time communities are participating in the 
planning process and feel they have a voice in the future 
development of the region. Through CR`s training and project 
practice, community leaders are thinking and acting in-terms-of strategic community development and not 
just in project solicitation.  They are also grasping the concept that they can take control of their own 
development and not necessarily wait for outside help.   
 
Correspondingly, with the Municipal and Departmental development plans, CR is in a position to support the 
National Government in implementing pilot projects in the MdM region. CR has provided assistance in 
including the MADRs Rural Development, the Victims Law and Land Restitution and Formalization 
Strategies into the plans, opening the doors for national funding.  Parallel to this, CR has now entered into 
an additional 20 communities that have started the process of preparing community development plans and 
will be participating in municipal roundtables early next quarter.  
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This quarter the grants committee approved project that aim at assisting the new Victim`s Law, provide 
financial counterpart for the MADR`s Alianzas Productivas and Oportunidades Rurales Programs, as well as 
counterpart funding for projects being funded from the Ministry of Commerce and the Ministry of Education.   
 
A description of the 1) Key CR activities and accomplishments and 2) Program Impacts 3) Lessons Learned 
4) Management 5) Financial review during the reporting period follows.  

 
1. Key CR activities and accomplishments 

 
All of CR core activities will respond to the three main pillars that USAID has developed for this specific 
Development Objective (DO): 

1. Assistance to subnational government entities that build their capacities to effectively 
respond to the needs of constituents by delivering essential social services and 
guaranteeing formal land tenure and return of property rights to those affected by conflict. 

2. Support to increase community cohesion and re-establish the social fabric in conflict-affected 
regions, resulting in greater support for the state, increased political accountability, and 
participation in licit economic activities 

3. Support for the implementation of tailored, demand-driven rural development strategies and 
public-private partnerships that will generate licit economic opportunities aimed at fostering 
sustainable economic growth. 

 
The pillars above correspond with the following three Intermediate Results (IRs): 

IR 1.1. Institutional development strengthened 

 Sub-IR 1.1.1 Local government response improved.  

 Sub-IR 1.1.2 Property rights formalized.  

 Sub-IR 1.1.3 Victims’ property rights cases processed.    

 Sub-IR 1.1.4 Rural development strategy implemented. 

IR 1.2. Social development strengthened 

 Sub-IR 1.2. Civil society organizations strengthened    

 Sub-IR 1.2.2 Alliance between community and the State promoted 

IR 1.3. Economic development catalyzed 

 Sub-IR 1.3.1 Rural development programs in CSDI zones implemented.   

 Sub-IR 1.3.2 Competitiveness increased 

 

Additionally CR, will allow that the new Consolidation team in the region to take on a leading role in the 

planning and prioritizing of activities through the Action Plan.  All financing provided through CR will first 

have the approval of the UACT to ensure that it aligns with the GoC priorities.  

 

This quarterly report will describe the advances of each activity which falls under its respective IR and Sub 

IR. 

 

IR 1.1. Institutional development strengthened 

 
Support to AECOMs Public Policy Program 
The Government of Colombia plans on pilot various new public policy programs in the Montes de Maria 
region. The national government is currently receiving support from the USAID financed AECOM project to 
assist in guiding the design of these policies. However in order to roll these policies out in the field additional 
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assistance will be needed from CR and the Consolidation Team. This quarter, the coordination between the 
USAID financed Public Policy Program and CR MdM improved dramatically. AECOM`s support to DNP at 
the national level has been the basis for the development of the Municipal and Departmental Plans that we 
support at the regional level. The linkage between the two programs is best presented in the following 
diagram.  Whereas AECOM supports policy changes in the MARDs Rural Development, the Consolidation 
Plan, Victims Plan, Land Restitution and Formalization, INCODER`s new Income Generation Strategy, and 
Improved Access to Credit, CR is ensuring that these policies are reflected in the Municipal and 
Departmental Plans and that the policy takes into account regional priorities and needs. This will all 
eventually lead to the National, Departmental and Municipal Governments joining together to sign a 
Contrato Plan, where all levels of government come together and decide on an agreed upon development 
plan for the region of Montes de Maria.  
 

 
 
 

Sub-IR 1.1.1 Local government response improved. 
 
New Consolidation Team 
One of the main focuses of the National Consolidation Policy is to improve the response of local 
government. This has been a role that CR has filled while the restructuring of the GoC`s Consolidation Unit 
took place. However, after almost two years of very little physical presence from the Consolidation Unit in 
Montes de Maria, a robust team has finally been hired. There has been a management change during this 
process.  The Consolidation did have an assigned manager in place since last October.  He has since left 
the team and has temporarily been replaced by Maribel Tobias.  By the writing of this report it was still 
unclear if she would eventually assume the role or be replaced. With this new physical presence, it is 
expected that the Colombian Government will have a much more active role in improving the response. 
They have also agreed to move their offices from Cartagena to Sincelejo, a move that makes logistical 
sense due to distances and the regional and cultural link that the four Consolidation Municipalities have to 
Sincelejo.  They have moved into the same building where CR has its programmatic operations, so field 
coordination should be enhanced. Dual planning workshops are scheduled for early next quarter so that the 
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CR work plan and the Consolidation Action Plan can be synchronized. The following is a list of the new 
Consolidation Team. 

Chart 1: Consolidation team 

NAME  POSITION  PROFESSION  

TEODULO ZARZA ACOSTA  Economic Development  Agro-engineer  

FABIAN HERRERA MERCADO Institutional Development and Justice  Lawyer  

LESLEY MALO DIAZ    Infrastructure  Architect 

CIRA DEL CARMEN ARROYO VANEGAS San Onofre- Community outreach Psychologist  

CLAUDIA GONZALEZ HERNANDEZ  El Carmen- Community outreach Social Worker  

HERNANDO RAFAEL YEPEZ ARRIETA  San Jacinto- Community outreach Social Sciences  

IGNACIO RAFAEL MENDOZA MERCADO Ovejas- Community outreach Psychologist  

URIEL HERNANDO FUENTES MORALES Planning and management of information  Economist  

MARIBEL ROMERO TOBÍAS  Manager  Lawyer  

 
 
New Royalties Projects identified 
One of the first responsibilities of the new Consolidation team was to work with the Municipal Governments 
to identify projects that could be presented for financing from Royalties.   The regional manager for 
Consolidation presented these projects in various forums both regionally and nationally and as of the end of 
the quarter, looked to have all the projects approved except the road rehabilitation project that would cut 
through the mountains connecting the two departments.  It was agreed that this road would be financed 
through the Colombian Army Corps of Engineers. All of the projects identified for royalty financing would 
have an enormously positive effect on the perception of the improved presence of the Government in 
region, especially the financing of the water systems in Carmen de Bolivar and San Jacinto, two projects 
that have gone through various financing mechanisms and are still not complete. The following is a list of 
the projects present for financing: 

Chart 2: Projects presented to Royalties  

PROJECTS  
Estimated amount 
in Pesos (000.000) 

Estimated amount in 
US dollars 

III FASE TRANSVERSAL MONTES DE MARÍA. MUNICIPIOS CARMEN DEL 
BOLIVAR  Y SAN ONOFRE (Road that President Santos promised during his last 
trip to Montes de Maria) 

           17.000  $955,000 

ESTABLECIMIENTO DE 15.000 HECTÁREAS DE CACAO CLONADO ENTRE 
2012 Y 2016 EN EL CARIBE COLOMBIANO (15000 HA of cacao)  

           80.000  $4,495,000 

FORTALECIMIENTO DE LOS PLANES DEPARTAMENTALES DE AGUA 
(Potable Water Systems for Carmen de Bolivar and San Jacinto Municipal 
Centers) 

      2.347.000  $1,300,000,000 

ENERGÍAS LIMPIAS PARA MEJORAR EL ACCESO A  EDUCACIÓN RURAL 
CON CALIDAD (Solar Panels for all Rural Schools in the four Municipalities 

                   -     

ATENCIÓN INTEGRAL A LA PRIMERA INFANCIA (Comprehensive Care for 
Early Childhood Development) 

                   -     

NATIVOS DIGITALES (Solar Panels for Rural Schools)          400.000  $22,500,000 

 
Government Financed Rapid Impact Projects 
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Additionally the Regional Manager was tasked with identifying Rapid Impact Projects that could be financed 
by the GoC`s Consolidation Unit directly.  This was one of the sour points between the Consolidation team 
and CR as we have spent the last two years preparing communities in a planning process in which they 
have developed their own development plans which have identified their prioritized needs with the end goal 
of having the GoC finance certain projects.  We openly expected that the Consolidation team would take 
these into consideration.  Instead they worked parallel to our interventions in identifying projects, 
undermining our previous work.  We hope before these are approved at the National level to once again 
present projects within the current 36 communities that can be added to the list for financing.  By adding 
projects from these communities onto the list will greatly increase the perception of the presence of the 
State in these isolated communities.   
 
With the possibility of these new funds being leveraged for the Montes de Maria region, the GoC has 
demonstrated its desire to “consolidate” the region with high impact projects. These investments will greatly 
increase what CR has already secured with GoC and private sector funding. As to date, CR has received 
commitments of over $11 million by the government.  Although the commitments were made, not all these 
funds have yet to be executed which explains the discrepancy in the numbers below.  The new funds 
flowing into the region this quarter comes from the MADRs 2010 Alianzas Productivas projects which are 
just now being financed (In bold below). The following chart breaks down the contributions from each entity: 

Chart 3: Counterpart Disaggregated by Sector (See Annex 1: Counterpart Report )  

PUBLIC SECTOR 
BUDGET COMMITED BUDGET EXECUTED 

PESOS $ US $ US$ PESOS $ 

ACCION SOCIAL 1.931.550.622 1.016.606 918.586 1.745.313.400 

SENA 154.024.000 81.065 63.519 113.416.146 

GOBERNACION 1.965.498.194 1.034.473 516.492 990.740.459 

MUNICIPIO (ALCALDIA, UMATAS, INVIAS) 2.650.560.667 1.395.032 1.162.369 2.219.193.385 

MINISTERIO  DE VIVIENDA 7.400.000.000 3.894.737     

MINISTERIO DE JUSTICIA 380.000.000 200.000 228.902 434.913.167 

MINISTERIO DE  COMERCIO 180.000.000 94.737     

MINISTERIO DE AGRICULTURA 4.471.125.000 2.353.224 333.101 629.635.000 

MINISTERIO DE CULTURA 16.000.000 8.421     

MINISTERIO DE HACIENDA Y CREDITO PUBLICO 768.031.371 404.227 404.227 768.031.371 

PPTP 225.000.000 118.421 0   

INCODER 570.000.000 300.000 0   

IGAC 66.190.400 34.837     

SNR-OFICINA DE REGISTRO 121.447.620 63.920     

IETAS      145.500 259.800.000 

CARSUCRE    419 800.000 

PRIVATE  SECTOR         

ENTIDAD OPERADORA  1.262.587.306 664.520 294.881 480.134.046 

PARTICIPANTES/PRODUCTORES 3.836.555.318 2.019.240 269.795 506.334.000 

UNIVERSIDADES 13.000.000 6.842     

EMPRESA PRIVADA 192.040.000 101.074 65.917 121.261.554 

DISNEY 40.599.200 21.368 20.070 38.133.000 
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TOTALES 26.244.209.698 13.812.742 4.423.778 8.307.705.528 

 
 
Preparation of Municipal and Departmental Development Plans 
With the new administrations taking control post-election, the first activity that they must complete is a 
Municipal and Departmental Development Plan.  These are plans based on their campaign promises (a 
Government Program must be presented by each candidate at the moment of his/her formal inscription) and 
map out their interventions for the next four years.  For Montes de Maria, this round of planning links into a 
pilot activity of the central government, called the Contrato Plan. This is an agreement between the 
municipalities and departments of Montes de Maria with the national government in which the 16 
municipalities (Corozal was recently added to MdM) and the 2 governor`s offices present their plans and the 
national government will assist in implementing them through programs such as their royalties’ initiatives or 
national programs such as the Rural Development program.   At the request of the municipalities, CR hired 
a team of consultants to lead the planning process, one for each municipality and the department of 
Bolivars governor`s office (Sucre mentioned no assistance was needed).  

   
CR has worked with the DNP (National Planning Department) of the central government and with the local 
governments taking into account communities’ needs to formulate these plans. CR has also worked with the 
municipalities to ensure these documents are consistent with national government policies such as victim’s 
law, access to justice and rural development. By the end of the quarter, the first drafts were ready to submit 
to the Municipal Councils for approval. This process has allowed the municipal officials to increase and 
deepen their knowledge of the issues in the rural areas; a process that in the past did not take place. 
 
In order to evaluate the entire process of the municipal plan preparation and to improve the alliances 
between the National Government and region, CR held two regional meetings  with DNP, the Governor’s 
office of Bolivar and Sucre, Fundacion Montes de Maria, ESAP, and the regional Consolidation Unit. The 
delegates evaluated the current experience in the elaboration of development plans and looked at 
strategies to strengthen and assist this process. In conclusion, all invited expressed their conformity to 
model and methodology implemented by CR by providing a consultant per municipality. The constant 
presence of an expert provides a teaching forum for each of the new municipal officials, so that they could 
learn while doing and empowered them in front of their citizens. It was decided that this same group will 
meet occasionally in the future to discuss other opportunities and provide feedback for additional 
institutional strengthening activities. 
 
Since the Royalties laws have changed this year and the four municipalities will have increased access to 
funds (except San Onofre who will have less), CR is supporting the municipalities of San Onofre, Ovejas 
and El Carmen de Bolivar with an external consultant who is assisting them in the formulation of projects 
that will be submitted to the SGR (National System of Royalties).  
 
Effectiveness of local public administration improved 
Although this has been a transition for the local municipalities with the main focus on preparing the 
municipal plans, CR has continued its work with the Chamber of Commerce who is implementing a 
municipal strengthening program in Bolivar. The project promotes more efficient public management and 
coordination among different levels of government supports the streamlining of administrative procedures. 
The current plan is that the Chamber of Commerce hand over to the new administration their work 
accomplished with the previous governments.  Early next quarter, once the plans are complete, CR will sit 
down with all mayors and staff and map out a plan of support.  This was an exercise we conducted last year 
with great success as distinct local governance strengthening interventions were identified by the mayors 
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and supported by CR.  The following chart is a list of interventions that we are currently supporting and that 
we expect to continue with the new administrations as well.  

Chart 4: Actions for improving effectiveness of local governments  

Local governance 
strengthening 
interventions 

Quarterly Achievements 

Transparency and 
accountability (rendición de 
cuentas) 

No activities this quarter as Chamber of Commerce is phasing out  

Performance Evaluations of 
municipal employees with 
career in public 
administration 

 Supported the participation of El Carmen de Bolivar in the workshop "Evaluation of human 
talent and performance evaluation, with emphasis on territorial and institutional changes." 

Financial controls 
 

No activities this quarter as Chamber of Commerce is phasing out 

Implementing internal 
controls systems 

No activities this quarter as Chamber of Commerce is phasing out 

Effective record-keeping 
and improved filing 
systems 

 Chamber of Commerce finished the intervention on improving the filing system in the 

municipality of San Jacinto and their officials were trained in document management.  

 In El Carmen de Bolivar, this process is in about 90% completed.  

For the first time the government meets this requirement so it is expected that their 

performance index will improve (Carmen had the second worst rating in the country two years 

ago)   

Tax collection No activities this quarter as Chamber of Commerce is phasing out 

Local Service Delivery No activities this quarter as Chamber of Commerce is phasing out 

Legal Defense This quarter, the CR made historical progress on improving the precarious situation that the 
municipalities are in with their legal defense against their seized funds. CR`s high profile consultant 
presented to the director of DPS (Department for Social Prosperity) the possibility of introducing a 
new law on restructuring municipal liabilities (seized funds) He agreed to support the initiative under 
the direct guidance and support from the Ministry of Finance and respecting the autonomy of the 
municipalities. 
The CR consultant also met with the Interior Ministry and the Labor Ministry with the following results:   

 Interior Ministry is currently discussing a bill to amend the municipal system, proposing 
alternatives to the ways in which the legal defense is managed within the municipalities. In its 
current form the municipal system is vulnerable and the authorities are taking advantages of the 
loopholes. The consultant will submit a draft bill to the Ministry that will be discussed in 
Congress  

 Labor Ministry is proposing to put forward a "limited" moratorium on compensation to municipal 
employees that generate a non-payment of salaries. Currently these employees let their 
severance pay add up and then sue the municipality years later. Since these are large sums of 
money they negatively affect the budgets and the institutional responsiveness since they have 
to make the payments having resources to implement programs and projects that benefit the 
community. The proposal the consultant is elaborating is focused on preventing the ex-
employees from suing the municipality and instead forces the municipality to pay the 
employees once their term is over.  

 
PIUs/Victims Law 
Now that the Victims Law has now gained steam with the hiring of the director of the Restitution Unit, CR 
now feels that this is the time to start working closely with them in reaching the victims in the region. After 
various meetings with the Director of the Victims Unit, it was decided that CR will work closely with the local 
victims office in formulating the Departmental Plan for Victims (The departmental plan represents a major 
contribution). This will also include a massive Victim Registration process in the four municipalities. It should 
be noted that El Carmen de Bolivar, San Onofre and Ovejas all included the topic of victims as a main issue 
in the Municipal Development Plans. 
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During this quarter the four Consolidation municipalities officially created their Territorial Committees for 
Transitional Justice (CTJT) as indicated by the new Victim`s Law (CTJT, Article 253 of the D. 4800/2011). In 
March the Ministry of Interior and the Victims Unit, provided training to all municipalities in the departments 
of Bolivar and Sucre in relation to the emerging challenges of the law. CR then supported the Bolivar 
Victim`s Unit to train the entities that make up the ZODES (Zona de Desarrollo Económico y Social) Montes 
de Maria. Based on these initial interventions, CR together with the Consolidation team prepared a proposal 
that was eventually approved by the grants committee that will assist the governor`s office and the four 
municipalities in preparing territorial action plans to attend to victims in the region. The plans are expected to 
integrate the following: 
 

1. Municipal PIUs, that will be the basis for the construction of the new plans (CR assisted 
the municipalities in updating these last year)  

2. Assessment of the victims in the region (CR through the University of Sucre, completed 
this assessment for the IDPs in the four municipalities so this assessment is practically 
completed as the municipalities only have to include the other victims in the region in the 
assessment) 

3. Budget Allocation for the Territorial Action Plan based on budgetary constraints of the 
municipality.  

4. Describe the focus of responding to victims taking into account guarantees and measures 
of protection, assistance and compensation to members of groups at increased risk of 
violations. This includes women, children, elderly, the disabled community leaders, 
members of labor unions, human rights defenders and victims of forced displacement (Art. 
13 Law 1448 / 11 and Arts. 2, 3, 4, 5, 6 D. 4800/11) 

5. Provide a mechanism of monitoring and evaluation with their respective targets and 
indicators 

 
Rapid Impact Projects 
CR still has various Rapid Impact infrastructure projects in the implementation phase from different 
components.  Some projects were identified early on by the Regional Consolidation Center, others through 
the floods response initiative, others by the municipalities and the others through the PACE methodology. 
Although the majority of these projects have been completed, many have gone through a series of delays in 
the design, delays due to rain and issues with government counterpart.  All but two of these projects are 
moving forward at this point.   

 

Chart 5: Identified by Regional Coordination Center 

Project Progress to 

Date 

Comments 

Salado-Santa Clara Road-Carmen de Bolivar 

15% 

This Project had various delays as we waited for the 

municipality to submit the designs.  But now that it has 

been awarded, the project is moving forward and should 

be close to completion during the upcoming quarter 
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Mamon de Maria Road-Carmen de Bolivar 

0% 

Suspended as the contractor refused to provide the 

needed manpower and machinery to complete the 

project. We are now executing policies to recuperate the 

advance payment on the project.  This project will be 

retendered once the funds are recuperated.   

Salado-Balsamo Road –Carmen de Bolivar 

0% 

Suspended due to land ownership issues on the road. 

Mayor has offered to purchase land in order for works to 

commence but no progress made this quarter. If the 

mayor does not come through Fundacion Semana will 

purchase the land and we will be able to finish the project 

as originally planned.  

Santa Clara School-Carmen de Bolivar 

 

90% 

There were issues with this project as the contractor 

provided concrete blocks that were not of acceptable 

quality. CR was able to catch this deficiency before they 

were installed. This project will be completed in April 

2012 

Camaron School-Carmen de Bolivar 

 

Completed 

This Project was completed and inaugurated this quarter 

San Antonio Classroom-San Onofre 

50% 

This school will be partially completed by the Ministry of 

Education (through IOM) and partially completed by CR. 

The school is scheduled for completion in May.  
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Materials to finish the electrical system La Pelona - San 

Onofre 

5% 

The tender for this project has gone through a series of 

delays.  Initially it was the Municipality who fell behind on 

the design and the last was that no firms replied to the 

recent open tender.  CR has just opened this once again 

and this quarter received various bids which are currently 

being analyzed 

 

Chart 6: Projects Identified by PACE 

Project Progress to 

Date 

Comments 

Various Rapid Impact Projects in the municipalities of San 

Jacinto and Carmen de Bolivar 

 

0% 

Since many of the projects were left incomplete, CR 

presented to the grants committee a project that will be 

implemented by other contractors to finish these projects 

and in many cases expand the scope of the project. This 

is at the request of the community as many of these 

projects had a limited budget so they could not complete 

an entire infrastructure project.  

Library of Libertad-San Onofre  

 

90% 

The project is delayed as the contractor did not purchase 

the proposed amount of construction materials. 

Additionally, CR found that workers were not wearing 

safety elements which caused a temporary suspension of 

the project. The contractor resolved these issues and the 

construction will be completed mid-April. 

Construction of 36 outdoor bathrooms in Cacique-San 

Onofre 

60% 

This project is also delayed as the contractor continues 

to use low levels of construction workers to complete the 

project. CR had constantly recommended the contractor 

increase the number of workers and they have finally 

come through. Continuing at the pace that they are 

currently working, they should finish early next quarter.  
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Pilot project- homes made out of bahareque (mud)  

 

60%. 

The construction has so far produced a positive impact 

by changing the previous appearance of the houses 

using traditional construction techniques. The community 

has responded well in the self-construction process.  This 

pilot will later be presented as an alternative to the more 

expensive construction with cement blocks. 

 

 

Change of Focus for Rapid Impact Projects 
After almost two years of implementing over 70 Rapid Impact Projects, CR has many lessons learned that 
can now be applied as we move forward into the upcoming three remaining years. The first and foremost in 
importance is that of community involvement from the start of the planning process.  The initial projects that 
CR financed were identified by the RCC and did not necessarily go through a comprehensive planning 
process.  Many of these projects continue to be delayed due to issues that the communities could have 
identified if they were involved from the onset (i.e. the Road Rehabilitation project in Balsamo is still delayed 
due to land tenure issues).  Another lesson learned is that the quality of contractors available on the North 
Coast to implement larger construction projects is limited, both in their financial situation and their ability to 
execute the contracts.  Many of these contractors needed a cash advance to start the works, where a 
normal solvent construction company could have used its own resources to start the project and we would 
have paid on the work completed. As a result many of the contractors, with cash advance in hand, started 
slow and in some cases never started at all.  In those cases we had to exercise the insurance bond in order 
to get reimbursed. The other lesson learned is with the involvement of the municipalities in the project.  In 
many cases the municipalities did not come through with their commitment.  The agreed arrangement was 
for CR to supply the materials and the municipalities to provide the labor. In the case of three rapid impact 
projects in San Jacinto, the materials were delivered as planned yet the promised labor did not.  The 
communities in San Jacinto went as far to inform the press, and place the responsibility on CR.  CR staff 
have since met with the new municipal administration and the community and decided on a plan to 
jumpstart implementation. Finally, it is critical to have absolutely clear communication with the community, in 
terms of times of implementation, responsibilities of each partner, and especially, scope of the works to be 
done.   
 
Based on these lessons learned, CR will now start a new methodology with all Rapid Impact projects. It is 
based on a successful methodology in Colombia that was implemented through the USAID financed ADAM 
program, called FIS (Social Investment Fund).  Through this methodology the community is the led 
implementer of the project, not a contractor, and they manage the funds, hire engineer for technical 
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oversight and an experienced accountant for the fiscal responsibilities. The first four were approved in the 
last grants committee.    
 

Flood Response 

This quarter CR, the road rehabilitation project in collaboration with INVIAS and Colombia Humanitaria, 
continued. For these projects, CR and Colombia Humanitaria (CH) sat down and discussed with the mayors 
on the response.  The mayors decided that they preferred that instead of co-financing the same road that 
the municipality would be better served if CR invested in certain roads and CH invested in others.  For the 
case of the road selected for the CR intervention, two are now completed (San Jacinto and San Onofre), 
only the intervention in Carmen and Ovejas still remain. CH and INVIAS continue to move forward in their 
interventions having many of the same difficulties as we did with the rain and change of administration.  But 
the important aspect here is that the Government of Colombia did respond to the most urgent needs of the 
communities at the time which was road repair. The charts below demonstrate the progress to date on the 
interventions of both CR and CH. 
  
 
 
 
 
 
 
 
 
 

Chart 7: Flood Response Progress 

Project Progress Comments 

Improving Ovejas-Pijiguay road 

 

45% After a slow start, the contractor finally picked-up 

the pace. Like other contractors, the number of 

workers they were using was minimal causing 

delays in the programing. Once completed this 

project will have an enormous effect on the 

community in the rainy season. 

Improve the ICBF Center where children from affected 

neighborhoods will attend 

50% This project has had a series of delays to the 

constant changes in administration in the 

municipality of Carmen de Bolivar.  The current 

delay is due to the current budget availability, 

which should soon be resolved. For this project, 

CR provided materials for the construction of the 

access road, electricity and the school equipment. 
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Chart 8: Colombia Humanitaria Project  

 
Vice-Ministry of Water and Sanitation Investment in the Region  
The Vice-Ministry of Water and Sanitation has funds to install a sewer system for the PACE communities of 
Libertad and Sabanetica in San Onofre.  CR is currently providing the design.  For a $70,000 investment we 
will leverage over $1 million. Last quarter we received the bids on this project and the design should be 
completed in the next few months 
 
Ministry of Education Investment in the Region 

 

Improving 200 meters of road in Arenas-San Jacinto 

 

10% This project is the result of savings from the 

previous road project that improved the road from 

San Jacinto to Arenas. With the savings the 

community wants to improve the road within the 

community. This community led-construction 

project is delayed as the community is currently in 

harvest season.  

Colombia Humanitaria Projects in the four Municipalities  Amount    US$ Status 

Acquisition of bulldozer for the rehabilitation of the roads  affected by the floods in Carmen de Bolivar 142.207 80% 

Construction of flood control channels between 23rd street and 62a highway 142.071 80% 

El Hobo- construction of bridge located at  Punta de Plancha road 141.537 70% 

Flood control in the intersection of the street 27th and race  40 in mangos neighborhood, urban center 141.175, 70% 

Road rehabilitation between San Jacinto –Gavilán 141.877 100% 

Road rehabilitation between San Jacinto –Tumbaburro 141.852 100% 

Road rehabilitation from Ovejas to  Salitral 141.861 50% 

Road rehabilitation for the communities of  Loma del Banco and San Francisco 141.846 100% 

Road Rehabilitation of Ovejas to Canutal 405.788 90% 

Road Rehabilitation of Chicho-Palmira-Buenos Aires, San Onofre municipality 671.565 100% 

Road rehabilitation of Pisisi- Barrancas 198.327 100% 

Road rehabilitation of Berlín-San Onofre 533.484 100% 

Road rehabilitation of San Parejo-Las Brisas 624.290 100% 

Road rehabilitation  between Pajonal and Plan Parejo Villages 141.877 100% 

 TOTAL $3.709.764   
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CR is also capitalizing on an extensive school infrastructure program that CHF/Colombia is implementing 
with funding from the Ministry of National Education (MEN) whereby CR contributes 30% of the funding for 
schools rehabilitated in the four municipalities of the MdM region.  The rehabilitation should be finished by 
the end of the year.  Currently all of these school repairs have been designed and budgets have been sent 
to the MEN for approval. This project was presented during the grants committee last quarter and comments 
were made concerning the Ministry`s designs and if they met the American Disability Acts requirements.  
After further review of the designs, these were the changes that needed to me made: 
  

1.  For gender issues, MNS must provide a separate bathrooms for girls  
2. In regard to the classroom with bathrooms; 
a. The toilet doors should have a minimum dimension of 0.90 m free (NTC 5017 
b. Each toilet must be provided a horizontal and vertical support bar horizontal (NTC 5017) 

 
The following table contains information on the schools that Colombia Responde will help finance. 

Chart 9: School Improvements 

MUNICIPALITY NAME OF SCHOOL COMMUNITY 
COST OF 
IMPROVEMENT  

EL CARMEN DE BOLIVAR I.E. SAN ISIDRO SAN ISIDRO 
$267.087 

EL CARMEN DE BOLIVAR I.E. ALTA MONTAÑA DON CLETO 1 
$12.140 

EL CARMEN DE BOLIVAR I.E. MAMON DE MARIA MAMON DE MARÍA 
$75.730 

EL CARMEN DE BOLIVAR I.E. CARACOLI LA ZARZA 
$75.730 

EL CARMEN DE BOLIVAR I.E. MARIA INMACULADA ARROYO ARENA 
$42.309 

EL CARMEN DE BOLIVAR I.E. GABRIEL GARCIA TABOADA  
$146.786 

SAN ONOFRE CENTRO EDUCATIVO BOCACERRADA BOCACERRADA 
$1.656 

SAN ONOFRE INST EDUC SAN ANTONIO SAN ANTONIO 
$73.771 

SAN ONOFRE CENTRO EDUCATIVO BERLIN BERLIN 
$46.618 

SAN ONOFRE INST EDUC SABAS EDMUNDO BALSEIRO BLANCO  
$73.771 

SAN ONOFRE CENTRO EDUCATIVO EL CERRO EL CERRO 
$47.335 

SAN ONOFRE INST EDUC EL RINCON RINCÓN DEL MAR 
$4.970 

SAN ONOFRE CENTRO EDUCATIVO LABARCES LABARCES 
$47.335 

SAN ONOFRE CENTRO EDUCATIVO PAJONALITO PAJONALITO 
$19.465 

SAN ONOFRE CENTRO EDUCATIVO AGUACATE- SEDE CACIQUE AGUACATE 
$92.217 

  
30% from CR 
$ 308.078 

$1.026.927 

 
Rural Housing Projects 
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CR received great news that the housing project that we supported for the community of Maceyepo in which 
will provide 102 solutions was approved by Banco Agrario. CR will provide 5% of the financing for this 
project, which will bring an additional $467,550 of State funds to the region. As of last quarter this project 
was still not financed.  
 
Legalization of quarries 
Since the start of the program, CR has been working closely with the local municipalities in legalizing the 
extraction of construction material from the local quarries.  Currently all is done illegally and is prone to 
environmental degradation. This is just one intervention that focuses on improving the rule of law within the 
region that has been susceptible to operating outside the regulations of the Government.  The legalization of 
the quarries is of the utmost importance to CR, as until they are certified we cannot extract construction 
material from these quarries, we are currently purchasing materials as far away as Barranquilla which 
increases the cost substantially. The following is an update on the current situation of the legalization 
process 

Chart 10: Legalization process 

Municipality Advances Pending Steps 

San Onofre  Mining permit approved by INGEOMINAS 

 CARSUCRE approved the Environmental 
Impact Study 

 Municipality still needs to notify the quarry  

 Municipality needs to pay CARSUCRE for site inspection 
and approval 
 

Ovejas  CARSUCRE approved the Environmental 
Impact Study, 

 Municipality needs to pay CARSUCRE for site inspection 
and approval 

 INGOMINAS waiting for corrections before approving permit 

San Jacinto Environmental impact assessment ready to be 
delivered to CARDIQUE 

Still pending the mining permit approval by INGEOMINAS 

 
 

Sub-IR 1.1.2 Property rights formalized. 
Sub-IR 1.1.3 Victims’ property rights cases processed  

CR is managing these two intermediate results in tandem under the same team and we will report on them together.  

At the request of the Ministry of Agriculture`s Land Restitution Unit, CR developed a new strategy to 
improve land tenure in the four target municipalities. Basically the focus is based on work already 
accomplished through the GoC`s Land Protection Program that was managed under Accion Social and 
consists of:  

Chart 11: Land Tenure 

Activity  Quarterly Accomplishments 

Reviewing and documenting the historical rights of the 
land owners of all rural properties within the 4 
municipalities to determine who has the just right to 
each plot and then recommend which route the owner 
should take in requesting title to their land (formalization 
or restitution) 

 Controversial Land Tenure Issue in the land plot of Europa- The 
Land Team`s social area conducted a  mapping exercise to 
identify the cartographic location of the farmers who are working 
that land piece in order to have a clearer picture of the rights and 
legal situations that occur on the farm. 

 Trained community leaders and IDP organizations from the cities 
of Sincelejo and Cartagena on the legal protection processes land 
restitution and formalization. 

 Identified properties subject to the formalization process and the 
restitution process   This information was submitted to the 
MADRs Restitution Unit  

 Legal Department of the Land team is providing advice to the 
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Committees of Integral Attention to Displaced Population (now 
CTJT, under the new victim`s Law) on their land tenure requests. 

 The cadastral department of the CR land team is comparing the 
institutional and community information to start preparing a report 
on land rights for future interventions of the MADRs Restitution 
Unit 

 Assessed land documents within the registry to determine the 
change in ownership of each plot of land within MdM 

Obtaining satellite imagery of all land plots with the 
region over a 20 year period in order to analyze soil use 
and to compare those results to the historical data 
received in the field and the data from the archives from 
different institutions such as INCODER and the Registry 
Office. 

Last quarter, CR contracted the services of Geolica to conduct this 
assessment. To date, the company completed the first deliverable pertaining 
to the municipality of El Carmen de Bolivar. It is expected by June they will 
have the complete study of the four municipalities. 
 

Improving the filing systems of INCODER in both the 
departments of Sucre and Bolivar (including digitalizing 
all files). This component will be done for all 15 
municipalities in the Montes de Maria region 

After many months of exchanging information with the Restitution Unit in the 
MADR on the Terms of reference for this component, we were finally able to 
contract the company that will be improving the filing system 

Strengthen local institutions   This quarter, CR worked jointly with INCODER - Sucre in determining 
land plots ready for the formalization process and with the Land 
Restitution Unit to target areas subject to Restitution, in specific the 
communities of Canutalito and Canutal  

 Disseminated project advances to local governments and institutions 
working in land tenure 

 Trained military forces Sucre and Bolivar about the processes of 
protection, land restitution and formalization 

Protecting land rights from larger land owners who are accumulating large portion of the victims land for 
cattle and teak production. 

 CR started visiting the larger urban centers that have traditionally been 
receptors of IDPs to collect data from those who previously abandoned 
their land during the conflict. This quarter CR interviewed the displaced 
from the municipalities of El Carmen de Bolivar, Ovejas, San Jacinto 
and San Onofre. During the month of May we will do a similar exercise 
in the cities of Sincelejo and Barranquilla. 

 Within the protection process, to date the project has completed 40 
days of community data collection with 56 community visits in the 4 
municipalities leading to the protection of over 1000 families plots  

 
Below is a chart summarizing the visits that 
CR has completed to determine the land 
tenure situation in the four municipalities.  
This information has been reviewed and 
analyzed by the CR`s legal team and 
submitted to the MADR`s Land Restitution 
Unit for action.  

Chart 12: Land Tenure situation progress  

Municipality  
Community 

Visits 
Participants 

# of 
Surveys 

Propietarios Poseedores  Tenedores  Ocupantes  
Hectares 
Protected 

Carmen de 
Bolivar 

19 929 823 85 339 75 315 10,884 

Ovejas 11 1243 809 234 241 34 296 9056 
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San 
Onofre 

13 1031 492 54 247 116 68 4697 

San 
Jacinto 

11 143 55 1 14 3 37 650 

TOTAL 
54 3.346 2.179 374 841 228 716 25.287 

 
 

Sub-IR 1.1.4 Rural development strategy implemented. 

 
The Program for Rural Development with Territorial Approach (PDRET, for its initials in Spanish) is a 
strategy from the national government to promote integrated and comprehensive rural development. Since 
its inception, CR has supported its implementation in the region. The Program is implemented by INCODER 
(Colombian Institute for Rural Development) and supported by the USAID´s Public Policy Program through 
AECOM. This program intends to coordinate all the government agencies at different levels (national, 
departmental and municipal) promoting interventions in areas such as land tenure, victims, and economic 
development in 16 municipalities in Montes de Maria. 
 
CR has assisted INCODER in adjusting its methodology to take into account to local conditions and to 
facilitate the coordination between the National Policy of Consolidation. This was extremely important 
because the PNC mission is basically the same except in four MdM municipalities and not 16. CR, together 
with the Consolidation Team participates in the roundtable discussions. Our role in these discussions is too 
lay out all previous programs and initiatives that have been implemented in the region and can be used as a 
starting point of the PDRET process, instead of starting from zero. The most advanced roundtable is that of 
Economic Development.  These discussions have been fruitful and PDRET has taken our recommendations 
and lessons learned over the last two years and will use those as they move forward. 
 
Finally, and as a way to coordinate complementary strategies, CR has been working on the linkage between 
PDRET implementation and preparation process of governmental and municipal development plans. The 
purpose is to facilitate the inclusion of regional perspective within the plans, which will be the basis to 
structure a more comprehensive territorial plan under the PDRET.  

IR 1.2. Social development strengthened 

In order to ensure community needs are prioritized and initiatives are developed from the participants 
themselves, CR is using its Participatory Action for Community Enhancement (PACE) Methodology. PACE 
is a process of building the capacity of local communities to mobilize resources to address self-determined 
priority needs through participatory democratic practices.  Results are community driven which lead to 
tangible improvements in the standard of living of beneficiaries and builds the capacity for community self-
reliance.  
 
Through this process CR seeks to use project implementation as a capacity-building process, educating the 
community on program options, technical ideas, planning methodology and cooperation. PACE also focuses 
on teaching communities the techniques of planning and accessing internal and external resources to 
support community needs. Cooperation with local government, neighboring communities, and business 
communities are all potential areas where improved community capacity can lead to greater potential 
resources. 
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It is essential that the PACE process engage all citizens in participation in the decision making process, 
regardless of traditional political or social barriers. Thus the methodology focuses explicitly on the inclusion 
of traditionally marginalized community members, including youth and women. In addition to ensuring broad 
participation, this approach also allows new community leadership, which is often more broadly 
representative of the community than traditional leadership structures. Because of this CR has promoted the 
practice of forming a Community Development Council (CDC) which is newly elected and must contain 
members of the entire community, including displaced, the elderly, women and youth so that all have a 
voice in the development decisions of the community.  The CDC is not intended to replace the Junta Accion 
Comunal but to work in conjunction with them.  It is expected that eventually many of the leaders who were 
elected into the CDC will become the new leaders of the community.  Currently CR is implementing PACE in 
36 communities.  

 

Sub-IR 1.2.1 Civil society organizations strengthened  
 

Producer Associations 

This project is of the utmost importance for the consolidation and overall sustainability of the region. It has 
been evident from the outset of CR the precarious situation and weakness of the producer associations.  
Many of them that do not even have the capacity to apply for government programs. It is for that reason, CR 
contracted the services of Pro-Desarollo to help prepare 20 organizations for upcoming government support 
and assist them in taking a mostly social oriented organization to a business focused entity. 
 
This quarter, Pro-Desarollo continues to advance with 6 of the 20 proposed associations with basic 
business management practices, psychosocial interventions, the development of action plans, active 
participation of members and the development of organizational bylaws. These training have helped 
significantly to educate both managers and members in the importance of promoting the development of 
their organizations. From the technical component, progress continues on two major fronts: the 
implementation of best practices to improve performance of agribusinesses and organizations ability to 
participate in the States Requests for Proposals. There was a vast improvement in the associations’ 
involvement this year over last year in the preparation of proposals to the MADR. Whereas last year, CR 
had to do almost the entire process, this year associations were prepared to assist in the proposal process.  
 
This quarter, Pro-Desarollo together with the CR community outreach staff started selecting the final 14 
associations that will be included in the program. These 14 associations will be selected from the new 20 
communities that CR has recently entered. The result of the selection process will be submitted in the next 
quarterly report. 
 
Prevention against Armed Group recruitment 
This quarter, CR started its first pilot project focused on preventing the recruitment of youth to illegal 
organizations. The methodology was to use music as a means to promote values and leadership. The 
project aims to support youth within the communities to create alternative livelihood options and address the 
situation of poverty and violence. CR teamed up with Fairtunes, a British NGO that seeks to improve living 
conditions of deprived communities through music and the Ayara Family, an Afro-Colombian organization 
that gives psychosocial support to youth through music and art. The results of this project will be reported on 
next quarter.  
 
This quarter, CR participated in a prevention of recruitment of minors’ event sponsored by USAID, the ICBF, 
IOM and Consolidation Unit with the focus of developing public policy guidelines for prevention in the 51 
Consolidation municipalities. As with the issue of Victims, the Consolidation Unit would like the topic of the 
prevention of the recruitment of children addressed in Municipal Development Plans. There is another 
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national event planned which will bring up protocols for prevention as well as mention specific experiences 
that have taken place in some parts of the country. 
 
Additionally, this quarter the mayor of San Jacinto met 
with the Manager of the Consolidation Unit and the CR 
Executive Staff to express his concern over certain 
neighborhoods within the urban center which he fears is 
susceptible to recruitment of the local armed groups.  He 
suggested a solution through increased sports activities 
through periodic sports tournaments and improved sports 
fields.  We immediately responded by supporting their 
request of providing sports uniforms, equipment and 
improving the local sports field for the Neighborhood of 
La Paz (a vulnerable neighborhood susceptible to 
recruitment).  We also helped in providing uniforms for an 
upcoming rural sports festival for all of the municipality of San Jacinto which will be held in May.  

 

 

Communities taking charge of their own Development   
The PACE methodology which CR is implementing in the rural communities of Montes de Maria is a process 
of building the capacity of local communities to mobilize resources and address self-determined priority 
needs through participatory democratic practices. The participation that the community members have 
experienced has been emboldening. By exposure to new processes and project outcomes, communities 
have begun to think anew about how their lives can change. CR has entrusted local residents with the 
responsibilities of project and process management, thereby coaching them through various capacity-
building opportunities. By encouraging local residents to direct the processes that govern project 
development, implementation and review, CR has ensured that community members have the requisite 
skills and experience base to assume responsibility for their own development. Last quarter, CR started 
tracking initiatives that the communities have taken through the PACE methodology that demonstrate that 
they have taken the development of their community into their own hands and are not waiting for CR, 
outside organizations or their government to resolve all their issues.  These are projects that CR did not 
finance and at times just provided information where the community needs to go.  Other initiatives the 
community took on by themselves without any support from CR.  

 

Chart 13: Community Initiatives this quarter  

Municipality Community Initiative 
Supported by 

CR 
Success 

Ovejas 

Almagra 
Repair the access road to Santa Fe (Almagra) to ensure 

children get to school during the rainy season 
No yes 

Almagra 
The community got support to repair the road  Almagra-Santa 

Fe route 
In process In process 

Flor del Monte The community organized environmental campaigns No yes 

Canutalito 
The community requested support to address the issue of 

environmental pollution 
yes In process 

El Carmen Arenas del sur 
The community requested a kindergarten to ICBF. This petition 

was accepted. 
no yes 
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Arenas del sur 
The community  requested health brigades to the Municipal 

Health Secretary of the Navy 
no yes 

Camarón 
The radio production center managed to get primary and 

secondary education for 147adultos. 
no yes 

Camarón 
The community requested the state government to verify the 

education status of the community 
no yes 

Camarón 
The community got support to repair the road to El Carmen 

municipality Camaron 
no yes 

Camarón 
The community is requesting health campaigns from the 

municipality and the Navy. 
no yes 

Caracolí 
The community is requesting the presence of a doctor in the 

Community. 
no yes 

Hobo 
Hobo has integrated other villages in its activities such as the 

radio production center 
no yes 

Hobo 
The community got support from Ecopetrol to repair two 

classrooms. 
no yes 

Hobo The radio production center promoted cultural activities yes yes 

San Jacinto 

San Cristóbal 
The community participated in sports competitions between 

different villages 
no yes 

San Cristóbal The community requested support to repair the road yes No 

San Cristóbal The community got training about afro-Colombian issues no yes 

San Cristóbal Process of strengthening women's groups yes yes 

San Cristóbal 
The community is negotiating compensation payments due to  

oil exploration activities 
no yes 

San Cristóbal Workshop on museum management yes yes 

El Paraíso 
The community is negotiating compensation payments due to  

oil exploration activities 
no yes 

El Paraíso Management to get micro- loans no yes 

El Paraíso Participation in community museum management workshop yes yes 

Arenas 
Organization and implementation of an inter-community soccer 

championship 
no yes 

Arenas 
The community is managing to get support for victims getting 

included in the IDP´s system 
No No 

San Onofre 

Palito 
The University of the Caribbean supported the victims in a 
process that defined their current situation and the services 

they have access to. 
Yes Yes 

Palito 
Management activities for building a local radio production 

center and a kiosk for community meetings 
Yes Yes 

Libertad 
The creation of a housing association. This organization is 

conducting various activities to pay the costs of the partnership 
that has been legally constituted and advised by CR. 

Yes Yes 

Pelona 
The community organized activities to support two leaders who 

were threatened 
Yes Yes 

 

Sub-IR 1.2.2 Alliance between community and the State promoted 
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In order for communities to enhance their participation in government activities is to reduce their isolation 
from their local officials.  Consolidation and CR have already engaged in improved connectivity through road 
improvements but another more practical means is through improved communication channels. Over the 
past two year CR has developed a robust communication strategy for the communities so that they can 
improve their participation in local governance. One of the areas that has received increased acceptance 
within both the communities and with local officials is the development of community radio centers in which 
communities can openly communicate with their local officials and vice versa. These radio centers have also 
improved social cohesion as the communities now feel more integrated and informed of development 
activities.  
 
During this quarter, CR strengthened radio production centers in the communities of El Hobo, Camaron, 
San Cristobal, Paraiso, Arenas, Las Charquitas, Palito, Flor del Monte and Canutalito. Communities have 
reflected on the fundamental role that communication has had on strengthening participation and community 
integration. In places like El Hobo, Paraiso and San Cristobal, communities have developed a daily 
schedule through the loudspeakers with contents that promote taking care of the environment, respect for 
the family and school dropout prevention. The campaigns also encouraged solidarity and recognition of 
community members through birthday greetings, or fundraising in emergency situations. On a daily basis, 
communities also listen to the national anthem, a strategy that is strengthening patriotism and reinforcing 
the culture of legality.  
 
Once these systems were installed, the communities involved identified the need of training in electrical 
systems and technology in order to properly maintain them. CR linked these communities to SENA who 
agreed to provide the trainings.  Last quarter, SENA began the training in Sucre (30 hours in systems and 
60 in electricity). The training in Bolivar starts in April. About 25 people per community will benefit from these 
trainings (400 total).  
 
In urban areas, CR held public events to hand over communication equipment to the municipalities. These 
were events that had the participation of the mayors and they expressed their commitment to using 
community media as means to improve local governance.  
 
CR also accompanied the Network Voces y Sonidos de Montes de Maria to formulate a project to produce a 
community radio magazine to be broadcast on five public stations (stations from the Army, Police and the 
University) and two community radio stations. In this program, the 16 rural PACE communities, the urban 
centers in each municipality and local governments will discuss the most relevant issues to enhance 
development. As part of this process rural communities attended a workshop on the production process of a 
radio magazine. The following image is the invitation to the event:  
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With the support of CR, the network has managed the participation and funding of the municipal, National 
governments, the Joint Fund of Culture of Sucre, UNDP, and other advocacy organizations in the region. 
The first of 21 radio programs will take place on 14 April. The programs are broadcast live from the rural 
communities every Saturday from 2 to 4 pm. The following is the schedule of programs and content: 
 

Chart 14: Community Radio Programing  

Date Municipality  Host-community  Main Topic   

April 14 Ovejas  Flor del Monte Voces y Sonidos Network- communicattions rights  

April 21  Ovejas Almagra  Earth Day-environment  

April 28  Ovejas Canutalito Children`s rights 

May 5  San Onofre  Casco urbano  Victims Law and Land restitution  

May 12   San Onofre Palito Casco urbano  Millennium Development Goals 
 

May 19  San Onofre Pelona Agro and economy: problems  

May 26  San Onofre Libertad  Heath and food security 

June 2 San Onofre Cacique  Farmer`s day 

June 9  El Carmen de Bolívar El Carmen de Bolívar  Environment Day  

June 16  El Carmen de Bolívar Camarón Leadership and empowerment- Elder rights 

June 23  El Carmen de Bolívar Arena del Sur  Isolation-infrastructure and roads 

June 30  El Carmen de Bolívar El Hobo Education rights  

July 7  El Carmen de Bolívar Caracolí  Domestic Violence  

July 14  San Jacinto San Jacinto  Governance  

http://www.un.org/millenniumgoals/
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July 20  San Jacinto Las Charquitas Independence Day 

July 28  San Jacinto Arenas  Victims Law 

Aug 4  San Jacinto Paraiso Agro and economy: microfinances 

Aug 7 San Jacinto San Cristóbal  Boyaca Battle 

Aug 18  San Jacinto Ovejas  Victims Law  

Aug 25 Ovejas Pijiguay Health rights 

 

To help strengthen the municipalities, CR has been helping them to formulate strategies in the field of 
communications to encourage transparency and accountability. The governments demonstrated their 
interest in improving their communication ability by hiring communications officers (in the past only one 
municipality had someone in charge of communications). CR worked with the governments to introduce the 
subject of communications in their development plans. Governments also pledged to work in the radio 
program and support it financially, as a way of being present in the most isolated communities, 
strengthening their image, and keeping the public informed. 
 
Activities linking State to communities 
Last year CR contracted the service of the local organization FUNCICAR to assist in improving the alliance 
between the State and the communities.  Although the agreement is scheduled for completion early next 
quarter and the majority of their activities took place with the previous administration, various events were 
held this quarter with a similar focus.  
 
This quarter CR conducted the event call The Agenda for Citizen Dialogue for Good Governance in San 
Jacinto which was a dialogue intended to strengthen the relationship between the State and Civil Society 
and to improve the social wellbeing of the Municipality. It was attended by public officials of local 
government, educational institutions, social organizations, and communities in rural and urban areas of the 
municipality. Within the agenda communities represented their difficulties through a problem tree. 
Simultaneously communities were presented proposed solutions to major problems of the region and how 
they could be included into the Municipal Development Plan. Previously rural communities did not 
participate nor directly influence the process of preparing the Municipal Plans. 
 
Additionally, CR, FUNCICAR and the USAID funded National Democratic Institute (NDI) facilitated a 
meeting was with members (Diputados) of the Assembly of Bolivar in order to reinforce the process of 
participation and the political control that Diputados should have.  The Regional Consolidation team was 
also invited and presented the new national policy of consolidation and their recently prepared Action Plan 
to be implemented, for that matter, in the two Consolidation municipalities in Bolivar. This was the first 
presentation of this sort in which the diputados were made aware of the National Consolidation Plan and it 
was well accepted.  

 

1.3. Economic development catalyzed 

 
This year CR is transitioning from subsidy provision in productive activities to increased involvement of 
credit agencies as we continue to expand coverage into additional communities. We are improving ways in 
which local associations can improve their economic empowerment by applying to government grants that 
link to private sector actors. Over the next six months, CR will wrap up its direct financing of value chain 
programs while we continue linking producers to Rural Development programs such as Alianzas 
Productivas, Mujeres Rurales and Oportunidades Rurales.  Additionally we will continue to enhance the 
relationship of the Ministry of Commerce in the region through their financing of Value Added Processing 
Projects and their support for Local Economic Development.   In the near future we plan to assist INCODER 
in the implementation of their new Income Generation Program through their Economic Service Centers.   
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Sub-IR 1.3.1 Rural development programs in CSDI zones implemented.   
 

Chart 15: Illustrative Chart of Possible Rural Development Programs* 

Program Institution CR Involvement  

Desarrollo Rural con Equidad DRE Ministry of Agriculture  No projects identified yet 

Rural Opportunities  Ministry of Agriculture  

CY11- Assisted Associations in submitting 
proposal that was eventually rejected. 
CY12 we are also supporting the UMATAs and associations in 
proposal preparation and we can provide counterpart 

Productive Alliances  Ministry of Agriculture  

CY 11- 9 projects were approved, of which 4 
are currently financed 
CY 12- Currently contracted the services of 
two consultants that are helping prepare 
proposals, due March 15th. We hope to 
present 16 proposals 

Rural Women  Ministry of Agriculture  
CY 12- Assisted Prodesarollo in the 
presentation of a proposal which was 
awarded this month 

Land Access/Incoder Ministry of Agriculture  No projects identified yet 

Irrigation/Incoder Ministry of Agriculture  No projects identified yet 

Credits/Incoder Ministry of Agriculture  No projects identified yet 

Tax/Incoder Ministry of Agriculture  No projects identified yet 

Food security (ReSA) DAPS No projects identified yet 

Capital for entrepreneurs DAPS No projects identified yet 

Income and entrepreneur network DAPS No projects identified yet 

Agrarian Bank Minister of Agriculture 

CY11- Assisting communities in preparing 
loan applications 
CY12-  Will contract services of local 
organization to prepare loan applications, 
provide agr TA and administer the funds 

Opportunities Bank Program Bancoldex No projects identified yet 

Young Entrepreneurs  SENA 

CY11- Worked with SENA in Sucre to train 
250 youth 
CY12- Working with SENA to train 150 youth 
in Bolivar 

*Chart from USAID Performance Monitoring Plan 

 

MADR 

Mujeres Rurales-  CR supported the local organization Pro-desarollo in their preparation of a proposal for 
this bid which focuses on strengthening seven local organizations led by women in six different 
municipalities of Montes de Maria with 120 members.  The two municipalities that were included in this 
proposal that are not consolidation municipalities are Maria La Baja and San Juan.   The justification for 
including these municipalities was to ensure that the proposal was competitive and limiting the focus to just 
the four consolidation municipalities would have lowered the proposal’s competitiveness. The CR 
contribution to this project was 20% of the total cost of $303,000. The project will be partially funded by the 
MADR and partially funded by IOM/USAID. 
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Early this quarter this project was approved. CR will be part of the implementing committee and will 
accompany Pro-desarollo in the implementation of the project. This quarter both IOM, the MADR, Pro-
Desarollo and CR visited all the proposed associations to discuss the proposal and the assistance these 
women`s organizations will receive. The CR portion of the funding will be directed toward the seed fund 
which will help the associations to expand their businesses.  
 

Chart 16: Women`s Associations involved in Mujeres Rurales  

WOMEN`S ASSOCIATIONS 
NUMBER 

OF WOMEN 
PRODUCTIVE 

ACTIVITY 
GEOGRAPHIC COVERAGE  

Asociación de Mujeres de la Vereda El Oso: 
 

16 Agriculture Community of Oso – Ovejas, Sucre 

Asociación de Mujeres Cabeza de Hogar: 
 

20 Agriculture 
Communities of  Don Gabriel, Almagra 

y Chengue -  Ovejas, Sucre 

Asociación Mujeres en Progreso de Nueva 
Florida: 

 
16 Agriculture 

County Nueva Florida -  María La Baja, 
Bolívar 

Asociación de Artesanos Luz y Vida: 
 

18 Handicrafts Urban Center of San Jacinto, Bolívar 

Asociación Campesina Nacional de Mujeres 
Trabajadoras del Cerrito: 

 
15 

Agriculture 
Processing 

Urban Center of San Juan 
Nepomuceno, Bolívar 

Cabildo Menor Indígena de San Onofre: 
 

15 Agriculture 
Community El Refugio – San Onofre, 

Sucre 

Asociación de Productores de la Vereda 
Bonito: 

 
16 Agriculture 

Community of  Bonito – El Carmen de 
Bolívar, Bolívar 

 

Alianzas Productivas 2011-2012  

This quarter, CR financed consultants that provided technical assistance to 25 producers' associations in 
the 4 Consolidation municipalities to help prepare proposals for the MADR`s Request for Proposals for the 
Alianzas Productivas program.  
 
Through the first filter of analysis the Ministry approved 20 of the 25 presented proposals. The 20 profiles 
offer support for productive activities of Cocoa, Mango, Avocado, Beekeeping, Dairy and Yam. If the 20 are 
finally approved, the financing will assist 1,358 farmers. The productive projects have a total value of $13 
million, of which the Ministry of Agriculture will provide about $ 2.7 million and CR $605,189 dollars. The 
other entities which will also contribute to the overall funding such as Governor`s Office, Municipalities, 
private sector partners, producer associations, Chambers of Commerce, and SENA have an estimated 
contribution of $10 million. It is unlikely that all of the 20 projects will be approved by the MADR as the entire 
limit for the North Coast Region (Departments of Cesar, Magdalena, La Guijara, Atlantico, Cordoba, Bolivar 
and Sucre) is only 27.  We expect between 8-10 proposals to pass the final approval process or 30-35% of 
the possible winning proposals.  
 
If/when these projects are finally approved the governor`s office of Bolivar will also contribute an additional 
20% of the total cost of the program to all those projects in their department.  Additionally Ecopetrol will also 
contribute an additional 14% to all approved projects in the region.     
 

Alianzas Productivas 2010-2011 

This last quarter all of the remaining Alianzas Productivas Projects were approved by the Ministry of 

Agriculture. This brings the total for this round to eight total projects approved.  Three of the projects were 

initially delayed due to the governor`s office of Bolivar refusal to assume the commitment from the previous 
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administration.  CR, the consolidation team and very strong letter`s from the MADR could not convince the 

governor that without their contribution the producer associations would lose their projects.  In the end the 

agreement that was reached was that CR would assume that payment this year but for all future projects the 

Governor`s office would provide 20% of the overall cost of the project, once it was approved. The following 

chart explains the advances on each project now in implementation phase 

Chart 17: Economic Proposals Submitted in 2010 to MADR`s Alianzas Productivas Program 

Projects Presented 
CR 

Contribution
  US$ 

Counterpart 
US$ 

Total 
Value 

Status 

Alliance for the establishment 
of 168 hectares of mango to 
benefit s 56 afro-Colombians 
in the districts of Libertad and 
Sabanas de Mucacal  of the 
municipality of San Onofre - 
Sucre. 

31,884 218,920 250,804 

This project is currently establishing nurseries 
in each of the farmers land and has initiated the 
grafting stage of the planting material. Sowing 
will commence once the rainy season starts. 
This Alliance is waiting on the Municipal 
contribution of the amount of $ 106 million 
pesos. There is a sense of urgency for this 
contribution as if it is not received soon the 
nurseries will not be ready for planting.  
 
The implementing organization is also moving 
forward on its proposed plans for strengthening 
producer associations in social and 
administrative activities, technical assistance to 
each producer,  and in their management of 
environmental impacts 

Productive partnership for the 
establishment and marketing 
of 100 acres of cocoa to 
benefit 50 small producers 
Santo Domingo de Mesa and 
Camarón of El Carmen de 
Bolivar. 

15,942 273,941 289,883 

Currently the implementing agency is finalizing 
the establishment of nurseries for the 
production of the planting material in each 
individual farm. They have just started the 
seedling grafting stage and once the rainy 
season starts planting will begin 

The implementing organization is also moving 
forward on its proposed plans for strengthening 
producer associations in social and 
administrative activities, technical assistance to 
each producer,  and in their management of 
environmental impacts 

 

Productive partnership for the 
establishment of 112 
hectares of cocoa to benefit 
71 small producers of Paraíso 
and San Cristobal, from San 
Jacinto Municipality. 

21,256 339,982 361,238 

Currently the implementing agency is finalizing 
the establishment of nurseries for the 
production of the planting material in each 
individual farm. They have just started the 
seedling grafting stage and once the rainy 
season starts planting will begin 

The implementing organization is also moving 
forward on its proposed plans for strengthening 
producer associations in social and 
administrative activities, technical assistance to 
each producer,  and in their management of 
environmental impacts 
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Projects Presented 
CR 

Contribution
  US$ 

Counterpart 
US$ 

Total 
Value 

Status 

Productive partnership for the 
establishment and support of 
Lorena avocado with trails 
regional patterns from 
Camarón and Santo Domingo 
de Mesa in the municipality of 
Carmen de Bolivar. 

31,884 250,368 282,252 

The Grants Committee approved an additional 
contribution of $20 million, for a total of $ 80 
million from Consolidation-CR, as the 
Governor`s Office refused to provide the 
resources that were committed during the 
proposal process of the Project. Next quarter 
the Fiduciary will be formed and the funds 
disbursed 

 

Productive partnership for 
strengthening the production 
and marketing of mango of 80 
small producers in Libertad 
and Cacique from San Onofre 
municipality on 240 hectares. 

25,046 320,457 345,503 

CR and Consolidation are in the process of 
ratifying the commitment of the Governor`s 
Office of Sucre for $10 million pesos. The 
Municipality of San Onofre has already 
submitted its certificate of availability of $67 
million pesos. Once this is achieved, the MADR 
will start the process of signing of agreement 
between partners and the opening of the 
Fiduciary. 

Productive partnerships with 
40 beekeepers of the 
association of rural 
beekeeper – ARPA from 
Ovejas municipality. 

26,570 
 
316,197 

 
342,767 

This project has advanced in the acquisition of 
equipment and inputs that are required for 
productive activity (bee hives, biological nuclei, 
extractors, and protective equipment). 
 
The implementing organization is also moving 
forward on its proposed plans for strengthening 
producer associations in social and 
administrative activities, technical assistance to 
each producer,  and in their management of 
environmental impact 

 
Bee products alliance with 40 
beekeepers s of integral 
beekeepers Cooperative from 
Carmen de Bolivar. 

26,570 319,917 346,487 

The Grants Committee approved an additional 
contribution of $20 million, for a total of $ 80 
million from Consolidation-CR, as the 
Governor`s Office refused to provide the 
resources that were committed during the 
proposal process of the Project. Next quarter 
the Fiduciary will be formed and the funds 
disbursed 

 

Strengthening 
competitiveness trough 
supply chain avocado 
production and marketing of 
quality with avocado growers 
association El Tesoro in 
municipality of Ovejas, Sucre   

 26,821  177,533  204,354 

Last quarter, the agreement with all partners 
was signed.  The upcoming quarter the 
fiduciary will be opened and funds disbursed.  

 

Oportunidades Rurales 
Additionally, Consolidation-Colombia Responde provided technical assistance to association to present 
proposals to the MADR for their Oportunidades Rurales Program. Six proposals were presented two for the 
Municipality of San Jacinto and 4 for the Municipality of San Onofre. The proposals focused on 
strengthening producers working in the areas of crafts, Fruit Processing, Recycling, Fishing and 
Beekeeping. The total value of the proposals submitted by the producers is U.S. $ 166,297, the requested 
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resources from MADR are $ 93,627, the contribution of Producers is $12,887, and the commitment from 
Consolidation-Colombia Responds is $59,784.  

 

Ministry of Commerce and Trade 

 

FOMIPYME Program 

Through the Ministry of Commerce`s FOMIPYME project, three projects were also approved last year and 

still have not been rolled out. Part of the issue has been the turnover within the Ministry but the other issue 

was that the employees within the Ministry were unaware of the National Consolidation Plan which 

dramatically delayed any advancement on these projects.  There was a misunderstanding of who/what 

Colombia Responde represented, how it was linked to Colombia`s public policy.  Together with the 

Consolidation team we have made considerable progress in explaining Consolidation and have now made it 

to the point of a possible disbursement to the proposed implementing agencies for these projects.  We now 

fully expect that these projects will be financed next quarter.  

Chart 18: FOMIPYME program  

Projects Presented 
CR 

Contribution
  US$ 

Counterpart 
US$ 

Total Value Status 

Adaptation and 
improvement of an 
extraction plant and 
transformer of innovation 
with honey products to 
increase the income of 70 
Carmen de Bolivar and San 
Jacinto micro 
entrepreneurs. 

26,570 103,724 130,294 

This Project has been approved and will be 
ready for disbursement next quarter. The 
implementing agency for this project is 
Cooperative Cooapomiel del Carmen de 
Bolivar. 

Strengthening the value 
added chain of sesame for 
73 producers in, Carmen 
de Bolívar 

 
31,884 

89,998 121,882 

We are currently in the process of drafting 
the Agreement and projected expenditures.  
This project will start next quarter. The 
implementer of this project is the 
Cooperative Campo Verde. 

Strengthening of 
agricultural cooperative of 
Palo Alto, San Onofre  with 
35 members with 
reactivation of a business 
unit of cheese processing. 

19,185 53,051 72,236 

This Project was approved and ready for 
disbursement 4 months ago.  The current issue 
is related to land ownership of the processing 
plant in Palo Alto.  The implementing entity for 
this project, the Chamber of Commerce claims 
they will have this issue resolved next quarter 

 

BANCOLDEX  

This quarter, CR also contracted the services of a consultant that provided technical assistance to Pastoral 
Social de Sucre and Prodesarrollo, to submit proposals to the Ministry of Commerce and Trade through 
their Bancoldex program. The proposals focus on business development and strengthening displaced 
families that belong to producer associations. Families must be registered in the Government`s system that 
tracks displacement.  One of the difficulties we faced during this process, which demonstrates that not all 
government entities are aligned in the support of Consolidation regions, is that in order to present the 
proposal, the potential operating entities (Pro-Desarollo and Pastoral Social) had to submit a certification for 
all the displaced individuals that would be supported. This certification had to come from DPS (previously 
Accion Social).  DPS was very slow in reacting to the request which dramatically slowed down the proposal 
process. However it should be noted that the persistence of the Regional Consolidation team was to be 
desired as they were constantly on top of DPS to provide the certification.   
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The two proposals will address the needs of 255 displaced families and their respective businesses, to link 
them to buyers, provide psychosocial support, a life plan, and provide administrative, financial, business 
training and access to financial services. The total value of the two proposals submitted is $ 673,830, the 
contribution requested from the MinComercio-Bancoldex is U.S. $588,745, the requested resources and 
support from Colombia Responde will be $73,432 and the contribution of Pro-Desarollo and Pastoral Social 
is $11,654. We expect to know the outcome of the proposal early next quarter 

 

Agency for Local Economic Development (ADEL) 

The DNP (The National Planning Department) is 
currently in the process of converting ADEL into public 
policy. This policy looks to strengthen local entities to 
become service providers and creation change agents 
for their own development processes.  The Ministry of 
Commerce has identified specific regions where this 
policy will be implemented and Montes de Maria is one 
of those regions.  They have set aside funds to support 
the creation of local economic development agencies 
and finance added-value projects that will assist 
communities in processing and marketing.   
 
Within this policy is the Territorial Marketing Project for Montes de María.  This quarter, the Ministry 
facilitated an event that was attended by 40 leaders and delegates to present the Marketing Plan for the 
Cacao Sector.  This sector was selected by producers, government officials and the private sector as having 
the most promise within the region and could potentially become the economic engine for income 
generation for smallholders. The Marketing Plan covered aspects of Cacao regional context, the sales 
potential for national and international markets for cacao cultivation, crop forecasts, and the actions that 
should be taken to improve productivity.  

 

Youth Entrepreneurs SENA 
Last quarter the very successful youth entrepreneur program, implemented by Pastoral Social came to a 
close. Due to the community acceptance of this project, CR bid out a similar project for communities in the 
Department of Bolivar, this will be managed by the Chamber of Commerce. This project is starting at an 
ideal time, as we can now adjust the focus to not only working with youth but also the landless in the 
communities and SENA can tailor their course for victims as stated in Article 96 of the regulatory decree of 
the Victims Law. This project will target 160 families in the PACE communities in San Jacinto and Carmen 
de Bolivar. 
 
This quarter, the CDCs (Community Development Committees) started selecting the participants that will 
benefit from the project, applying criteria of vulnerability and lack of access or land ownership. On average 
20 families will be selected in each of the eight communities. They advanced in the preparation of materials 
for the psychosocial issues, values, self-esteem, life plan and began work to identify families and reaffirm 
the aspects of skills and occupations. This quarter the Chamber of Commerce has also commenced with 
the initial baseline in which they developed a socioeconomic and psychosocial assessment that collects 
information on the situation of families and will serve to review progress in entrepreneurship, the living 
conditions of the participants  
 
Housing through MADR, Banco Agrario and Vice Minsitry of Housing 
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This quarter, CR hired a consultant that is assisting the communities in their access to government 
sponsored housing programs. Projects will eventually be submitted to the Ministry of Agriculture, Banco 
Agrario, and the Vice Ministry of housing. In order to proceed, communities need to be registered. This 
month the consultant helped 1,277 members from the communities of El Hobo, San Cristobal, Paraiso and 
Canutalito, Libertad, Palito, Flor del Monte and Caracolí in the registration process. Part of the registration 
process is the formation of Community Housing Organizations that will be the entity that presents the 
proposal. These committees have been formed in four communities.  
 
The next step is to pull in the support of the municipalities as they in theory should be leading the process.  
This has been difficult over the last three months as they have just taken office and are fully concentrating 
on the development of their Municipal plans. Next quarter, action plans will be established with the 
Consolidation team and the mayors to map out how we should proceed with this initiative.  

 

Sub-IR 1.3.2 Competitiveness increased 
 

Value Chain Development 
 
Earlier in the program CR selected seven value chains to strengthen over the life of project, which included 
honey, sesame, cassava, cocoa and avocado. CR began implementing projects for honey, cacao and 
cassava this last year. Quarterly accomplishments include the following: 
 

1. Honey  
The activities in the project were designed to meet the identified constraints of the Value Chain Analysis for 
honey. The project is facilitated by the local apiculture association ARPA and works in 35 veredas 
(communities) serving 250 beekeepers. This project continues to move forward as proposed which 
demonstrated that working directly with/through the local associations can bring positive results, whereas 
working through local NGOs that are not necessarily part of the value chain can bring more problems than 
results (See lessons learned). ARPA, which is a second-tier association, has proven to be a champion in the 
honey sector of the region.  They understand the win-win scenario with smaller associations and producers, 
as honey production and quality increases, the better off ARPA and its connection to the market will be.   

Chart 19: Value Chain constrains, responses and advances  

 
Constraint Response Quarterly Advances  

Unmet local market demand 
Demand from local exporter Miel y 
Abejas is at 160-200 tons of honey   

 Increased production 

 ICA certification 

ARPA advanced on the development their 
Integrated Information System for the honey 
value chain by continuing to collect production 
and geographic information from the producers 
 

Lack of strong linkages between 
MdM producers and traders 

 Improve transparency of buying 
systems by making buying 
requirements and pricing 
systems clear and improve 
transparency in the process – 
weight, purity, and health.  

 Facilitate the creation of 
business roundtables to 
stimulate dialog between traders 
and producers. 

 Strengthen Producer Groups by 
strengthening linkages with other 
organizations, capacity building 

ARPA also continued in the development of 
their webpage which is designed to help 
improve the linkages between the producers 
and seller. The webpage will include 
information on each association and the 
qualities that they can produce.  
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around common issues, co-
financing for investing in them. 

 Develop a culture of business in 
the apiculture community 

Lack of access to equipment to 
improve quality 

 Define equipment needs based 
on level of producer (rustic, 
traditional, and technical) 
including markets able to 
access, economics of segment, 
and rough return on investment 
calculations.  

 Provide farmers with the 
beehives and related equipment. 

 This quarter all but 7 of the remaining 
extraction equipment to the associations 
projected for this program were handed 
over.   

 

 They also continued the training on 
raising the queen bees.  

 
 

2. Cacao 
The activities for cacao are all designed to improve the constraints identified in the value chain analysis 
prepared by CR last year. This project will be 
managed by the local Association APROCASUR 
and will last three years as that is when the first 
cacao harvest is expected. This is a very strong 
second-tier local organization that has existing 
links to the buyers, has managed USAID funds 
previously and has received various courses on 
improving their association from the USAID 
project ADAM. The approved project consists of 
linking 200 farmers in 20 communities to Casa 
Luker and Nacional de Chocolates through local 
associations. This quarter the third phase of the 
project was approved in the grants committee 
which is to add the planting of an additional 49 
hectares of cocoa to the 31 which are already 
planted.  

Chart 20: Cacao constraint 

Constraint Response Quarterly Advances  

Unmet market demand Increased Production  
Link Producer groups to end markets 

 Started supplying the planting 
material to the producers for 49 
additional hectares 

 Worked with farmers to provide the 
needed inputs for the cocoa so that 
it could overcome a prolonged 
summer without rain.  

Weak Associations within the region 
overseeing the sector 

Strengthen Producer Groups by 
strengthening linkages with other 
organizations, capacity building around 
common issues, 

This quarter APROCASUR, opened 
rotating funds in each of the associations 
which will be used by the farmers for 
micro-loans so that the farmers have 
access to capital at key moments of the 
production cycle. They also continued 
training the associations in best practices 
of cacao production. 

 
 

3. Cassava 
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Cassava is one of the most important crops in the region due to its importance in food security and the 
possibility it provides for farmers that can only lease land for income possibilities. With this importance 
and the ability to positively affect a high number of victims and IDPs, CR believes it is imperative to 
support the cassava sector.  However, there are numerous constraints to improving the profitability for 
the farmers in the region, making it one of the more difficult crops we support. This project is managed 
by Caja de Herramientas and will benefit 175 producers in seven communities.  
 
We have had continuous problems with Caja de Herramientas with administration of funds. We have 
threatened them at various times to replace them with another organization or have CR implement this 
directly.  We have sent our financial analyst and internal auditor to their offices on numerous occasions 
to set up an accounting system, but on numerous occasions they have not been able to produce a 
financial report of the program.  We have since placed a trusted accountant in their office that will start 
managing the funds and report directly to CR. It should be noted that our audit visits have indicated that 
the issue is not mismanagement of funds but an inability to produce the need financial reports. However 
technically the projects has met all of its proposed deliverables. The agronomists that they have hired in 
the field are top-notch and the communities have expressed content for the increased production. We 
have given them one last chance to demonstrate they are capable of managing this project, if not we 
will implement this program directly until it finishes in September.    
 

Chart 21: Cassava advances 

Constraints Response Quarterly Advances 

Low productivity due to: 
Low mechanization during cultivation, 
the use of poor quality seeds, lack of 
seed management, inadequate soil 
preparation and little or no technical 
assistance 

Improve the productivity and value 
added of the crops in order to meet 
market demand 

They continue to distribute the needed 
inputs for the 200 hectares that are 
planted and the respective equipment 
for applying it. These inputs were timely 
as the lack of rain have hindered the 
growth of the cassava: 

Access to market 
There is a consistent, accessible and 
reliable market for both sectors.  The 
potential buyers include local markets, 
agro-industry processing plants and 
supermarkets, however farmers have 
trouble accessing these markets 

Caja de Herramientas has identified an 
additional buyer and will be responsible 
for supporting the farmers in the sale of 
the 200ha 

This quarter they started training the 
associations in better business 
practices.  

 
Financial Instruments 
To improve the Competitiveness in the region, financial instruments need to be enhanced especially in rural 
areas. CR is taking a three-pronged approach to this improvement: 1) The commitment of supporting one 
Micro Finance Institution (MFI) in establishing a presence in the region 2) The support of community 
managed savings and loans 3) Facilitating loans from Banco Agrario to farmers in the CR communities.   

Last quarter, Crezcamos a very competent and growing MFI was awarded a program for establishing 
Savings and Loans programs in the rural villages of the four Consolidation municipalities. It should be noted 
that Crezcamos partnered with Contactar, a very prominent NGO with a long history of implementing 
savings and loan programs in rural Colombia.  They are currently contracting and training regional 
personnel and procuring office equipment and supplies for their new office in Carmen de Bolivar.  They 
expect to have their offices open early next quarter. Crezcamos has committed over $2.5 million in loan 
capital over the next three years.  This individual credit operation will be managed out of the same office 
space that they will be using for the Savings and Loan programs.  Crezcamos plans to establish a long-term 
presence in the region as they project Montes de Maria to continue to have enhanced economic 
development and see this as an opportunity to get in on the ground floor.   
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In order to assist Crezcamos in identifying clients in the rural areas and follow-up on our commitments to the 
communities in defining actions to address the needs related to access to credit, CR collected information 
from individuals interested in loans. The communities identified the need for funding for activities such as 
agriculture (corn, cassava, ñame), animal husbandry and shops. This information will be handed over to 
Crezcamos once their office are established and could represent the first loan applications for the region.  

Linking to Banco Agraro 
Lessons learned from CR`s process of assisting communities to possible loans within Banco Agrario has 
demonstrated that communities need constant support in identifying loan products and applying for financial 
services.  In order to support them with those needs, CR has recently contracted out the services of 
APROCASUR to help farmers in preparing loan applications for Banco Agrario, provide technical assistance 
for the crops that loans are provided and help farmers market their products at the opportune time.  This 
project will start early next quarter and we expect that a minimum of 500 applications will be presented to 
Banco Agrario of which 300 should be approved.  We will seek the support of AECOM to help push these 
applications through the bureaucracy of Banco Agraria.  
 
Linkages with AECOM`s improved financial instruments  
In accordance with AECOM and USAID, CR presented a new project to the Grants committee for the 
Comprehensive Promotion of Access to Financial Services in the Region. The project looks to expand, 
deepen and diversify the financial products in 16 municipalities in the Montes de Maria region, primarily for 
rural and low income, through the implementation of microfinance programs. The project will begin with a 
credit assessment of the region and it will be identify current or possible credit providers and depending on 
the results of the assessment CR will provide technical assistance in the implementation of microfinance 
products. The ultimate goal will be to expand the presence and coverage of MFIs and banks in the area .It is 
estimated more than five thousand (5000) families served throughout the region of MdM. 
 
The reason we expanded from 4 to 16 municipalities for this project is that banking sector should not be 
restrictive to certain territories.  Additionally it is expected that most MFIs would not find only four small 
municipalities as an attractive market.  This also links nicely to other public policy initiatives such as the 
MADR`s rural development policy and the Ministry of Commerce`s Local Economic Development strategy. 
Having access to credit is part of the 
formula for success for both Ministries 

Cross Cutting Themes 

 
Communication 
With the new changes with the National 
Consolidation Plan also came changes 
within their communication strategy. This 
quarter, CR reviewed and adapted the 
communication protocol, according to the 
changes arising at the national government 
level. This protocol has been approved at 
the national level and we have been given 
the green light to disseminate it. (See Annex 
2: Communications Protocol) The programmatic, administrative and financial teams for CR were all trained 
on the changes to make sure everybody is delivering the same message.  One of the more evident changes 
with the optics of the message is the change from focusing on Colombia Responde, to a focus on the 
Consolidation Policy and the involvement of the local governments. The protocol, which defines the Mayors, 
Governors and the Manager for the Regional Consolidation Unit as the voice for the National Consolidation 
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Policy Additionally, CR organized training with all operators of CR projects to update them on 
communications issues. The mayors and other public officials have also received information on this 
protocol. 
 
This quarter, CR held 7 media events (See Table Below). CR media events and activities were covered 54 
times in different media such as newspapers, radio, community radio and newspapers. A National 
newspaper released an article on the Sunday edition. This article was front page in the online version of the 
newspaper for a week.  
 
The seven events submitted this quarter were carefully coordinated with local governments and 
communities to deliver and reinforce a message on consolidation and institutional presence in the region. 
The message by the Colombia Responde- Consolidation focused on increasing institutional presence in 
rural areas.  
 

Chart 22: Media Coverage Jan-mar-2012 

News 
Municip
alities Type of project date  media- coverage  

     fecha  Radio  
Com. 
Radio  

Onlin
e  News TV 

Date 
released 
newspa

per  

Territorial Marketing   4  
Economic 
development 01.26.12 4 4 2 2   01.27.12 

Min Agriculture supports 
project in Ovejas  2  

Economic 
development 

01.27.201
2 1 1 1 1   01.28.12 

Drums of Peace  1  Communications  2.19.12     1 1   2.19.12 

Launch Community Radio 
Magazine  4  Communications  6.3.12 4 4 4 2 2 6.3.12 

Agenda for governance 4  
municipal 
strengthening 03.14.12 2 2 3 2   4.14.12 

Kindergarten donation  1  
municipal 
strengthening 03.20.12 2 2 1 1   03.20.12 

Governance in San Jacinto  1  
municipal 
strengthening 03.30.12 1 1 1 2   03.30.12 

News releases  7   14 14 13 11 2  

Times in media   54         

 
Environment Oversight 
The CR Environmental Coordinator continues reviewing and monitoring proposed projects for 
implementation. Within this process changes have also occurred, as the environmental review now takes 
place in the Monitor system. This system automatically generates the Environmental Management Plan, 
according to the classification of the project.  We have noticed the need to hire an additional Environmental 
Specialist as with the number of projects that we are currently managing the environmental oversight is 
almost impossible with just one person. 

Chart 23 : Environmental Review Status  

Environmental review Number 

Completed and On File 140 

Completed and send to donor for approval 2 

Not apply 70 
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Not Started 16 

Total general 228 

 
2. Colombia Responde Impact 

This quarter was characterized as a transitional quarter for the M&E reporting. USAID`s strategic results 
framework that was in place during the first year of CR - Montes de Maria, has now been updated is on the 
verge of approval.  This meant that the new PMP and consequently a new set of performance indicators. 
The M&E report annexed in this Qtly report shows that transition, and consequently, demonstrates the 
progress of the indicators that come from the previous group. Some of the new indictors also showed some 
advances and are reported on here. (See annex 3: M&E full report) 
 
Another process that started and continues to be implemented is the use of the Monitor System to report 
progress indicators to USAID. To date, information has been reported for the quarter and cumulative Q7 and 
Q8. However, Monitor still does not generate the necessary reports to account for the overall progress of 
Colombia Responde.  Monitor is still not set up for the DO1 which is the Objective this project reports on so 
we still cannot enter information into the system  
 
This quarter, CR`s M&E is developing its own Internet based information system where indicator information 
for reporting will be captured directly in the field and directly linked into the USAID Monitor system.  This 
should be completed during the next quarter. 
 
The following is an update on the progress of the new indicators.  

Chart 24: Progress against Performance Indicators   

Indicator Colombia Responde / Montes 
de Maria - Performance 
Indicators 

LOP Target Y1 
Progress 

Y2 Target Y2 
Progress 

Year 2 
Progress 
% 

LOP 
Progress 

DO1-006 Public funds leveraged in CSDI 
zones attributable to USG 
Interventions  

25.000.000 2.387.237 5.000.000 1.385.878 27,7 3.773.115 

DO1-008 Number of rapid impact 
projects implemented by USG 
implementers  

298 36 40 11 27,5 47 

DO1-010 Number of strategic national 
social programs implemented 
in CSDI zones.  

7 2 10 3 
 

0,0 5 

DO1-011 Number and percentage of 
people benefitted by national 
social programs implemented 
in CSDI municipalities.  

6.000 325 1.000 0 0,0 325 

DO1-012 Number of beneficiaries 
receiving improved 
infrastructure services (F 
indicator 4.4-8) 

19.500 6.214 5.000 382 7,6 6.596 

DO1-015 Number and percentage of 
cases initiated in ZFM “zonas 
de formalizacion masiva”  

700 0 180 99 55,0 99 

DO1-016 Number and percentage of 
formalization titles issued.  

520 0 150 47 31,3 47 

DO1-017 Number and percentage of 
registered formalization titles 

520 0 150 0 0,0 0 

DO1-020 Number and percentage of 
restitution cases received for 
substantiation. 

300 0 150 31 20,7 31 
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DO1-021 Number and percentage of 
restitution cases presented to 
the judges 

300 0 150 0 0,0 0 

DO1-022 Number and percentage of 
restitution cases processed. 

300 0 150 0 0,0 0 

DO1-025 Number of CSO members 
supported by USG assistance 

3.300 503 660 464 70,3 967 

DO1-026 Change in Index of 
Organizational Capacity (ICO) 
of CSOs supported by USG 
assistance 

70 0 40 56 140,8 56 

DO1-030 Number of strategic rural and 
economic development 
programs with territorial 
approach implemented in CSDI 
municipalities 

9 2 5 0 0,0 2 

DO1-031 Number and percentage of 
people benefitted by strategic 
rural and economic 
development programs with 
territorial approach, 
implemented in CSDI 
municipalities 

15.898 897 5.000 567 11,3 1.464 

DO1-032 Private sector funds leveraged 
in CSDI zones attributable to 
USG Interventions  

5.000.000 384.000 1.000.000 266.663 26,7 650.663 

DO1-034 Number of rural households 
benefiting directly from USG 
interventions (F 4.5.2-13) 

8.175 2.175 2.000 567 28,4 2742 

*CR uses the first 18 months as Yr1 as to match the Work Plan Schedule which means the year ends on 
Sept 30, 2011 
 

Chart 25: Status of Current Projects 

 

 

As the chart below indicates, CR continues to advance with project implementation with a solid number of 

projects still at the implementation phase and a good number being designed.  During the grants committee 

this quarter eight projects were approved that will be starting next quarter.  Additionally many of the longer-

term projects that started during the first fiscal year are now coming to an end as we adjust our focus of 

working through NGOs to working directly with the community and local governments.  

 
3. Challenges & Lessons Learned  

 

State Number of projects 

Designing 14 

Implementing 52 

Administrative Close-Out 68 

On Hold 5 

Tendering 4 

Works Completed 61 

Total general 204 
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Municipal Planning 
We have had some remarkable successes over the last three months linking communities to the 
planning process of each municipality.  This possible due to the work established prior in each 
community as they prepared their development plans and were trained in how to present that plan.  
The municipalities also involved their entire teams of Secretaries (Planning, Education, Health, etc) 
in the process which enabled them to have a more effective outreach.  And this was all facilitated 
by a consultant that CR contracted to help in the process.  However even with all this coming 
together and plans that are well constructed, they can be rejected partially or completely by the 
mayor who still has absolute control within his jurisdiction.  This has been a tough card to play all 
quarter as they are too busy to participate in the planning activities yet need to be there as no one 
else has the decision making power that they have.  This is very common in the region and as 
aspect of the planning process that needs improving 
 
Increased Energy in the Producer Associations and UMATAs 
CR has been providing technical assistance and specialized support to producer associations and 
public entities such as UMATAS o submit proposals to the National Government to access 
resources. The participation of the local has energized the work of the UMATAs in reaching out to 
producers, associations have increased their participation and interest in learning to do economic 
proposals, identify the weaknesses that they have their own associations and identify and propose 
ways to strengthen their productive partners. This is an encouraging change from last year where 
CR had to do everything in order to get the proposals submitted on time.  This could be due to the 
association strengthening work that Pro-Desarollo is conducting in the region.  Additionally 
associations have now seen the results of last year’s proposals and now believe it is possible to 
leverage State funds. 
 
Transitioning PACE I communities to the State  
As CR enters into 20 new communities, it is necessary to continue linking the previous 16 
communities to the respective Municipal authorities to ensure coverage. Although the first 16 
communities have advanced substantially in taking development into their own hands, they will 
continue to need to the support of the municipality to continue their growth.  CR will change its 
strategy for these communities and start to strengthen the municipality so that they can assume the 
role that we played last year with the communities.  
 

 
4. Management 

This quarter CR continued to add staff to its land team on an as needed basis. This quarter additional land 
lawyers were hired to assist in the analysis of the individual land plots.  These hires are temporary until the 
MADR`s Restitution Unit can start picking up some of the work. MADR did hire one of our staff this quarter 
for their Cordoba Office.  Due to increased staff we found the need to increase our administrative staff size 
as well. By March 2012, CR had: 

 Employed 58 people, of which 37 are stationed in Sincelejo  
 Although the two vehicles arrived in Colombia, they continue to go through the nationalization 

process 
  

4.1 Offices and Field Program Management  

The following table contains a breakdown of each of the CR field offices, and number of new employees 
hired this quarter which are highlighted in yellow.  
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Chart 26: The CR Field Offices 

 

 
 

 
This quarter staff trainings have included: 

 USAID Environmental Training in Cuzco Peru – This quarter, CR sent Tania Sierra to Peru to 
receive a training on the USAID`s Environmental Regulations in order to update her knowledge on 
the 216 Regulation. USAID hosted the workshop in Cuzco the last month of March.   

 
4.2.1 STTA and Temporary Assistance 
This quarter various consultants were hired to perform Short Term Technical Assistance.  

1. Consultants to Prepare Alianzas Productivas Proposal- CR hired two consultants (one for Sucre 
and one for Bolivar) that prepared 25 proposals that were submitted to the MADR for approval. 

2. Consultants to help Prepare Municipal and Departmental Development Plans- CR hired four 
consultants (one for each municipality) to help prepare the Municipal Development Plans and one 
consultant to help prepare the plan for the Department of Bolivar (Sucre did not need additional 
help) 

POSITION EMPLOYEE POSITION EMPLOYEE

Brian Husler Chief of Party 1 Luis Alberto  Gomez  Torres Economic Development Officer

Alejandro Tellez Deputy Chief of Party 2 Eduardo Mestre Vives  Infrastructure Officer

Vanessa Perea Puentes Office Manager and  HR 3 Jhon Jairo Rios Toro Victims Officer

Pilar Macia Sancez Director of Finance 4 Clara Romero Vergara Municipal Strengthening Officer

Angelica Vergara Administrative Assistant - RH 5 Maria Mercedes Garcia Communication Officer

Hugo saladen Sanchez Contracts Officer 6 Hernan Bernate Private Sector Development Officer

Alci  Mendoza  Valeta Procurement Officer 7 Elvira Utria Camacho Land Coordinator

Ronal Osorio  Valdes Procurement  Assistant 8 Carlos Martinez Magallanes Microfinances Services Coordinator

Ricardo Ramirez Medina Senior M&E Officer 9 Carolina del Cairo Silva M & E Officer

Rocio Cardenas Florez Executive Assistant 10 Luis Carlos Proaños M & E Officer

Janeth  Calderon Herrera Internal Auditor 11 Tania Stella Sierra Gonzalez Environmental  Officer 

Barbara Garces Londoño Accountant 12 Cesar Caro Barraza Resident Engineer 

Jair Gomez Galvan Security Advisor 13 Carlos Goez Tarra Resident Engineer 

Enith Ordoñez Cardales Assistant Accountant 14 Daytania Henriquez Ortega Resident Engineer 

Edwin Pitalua Accounting assistant 15 Laura Silgado Projects Professional Income Housing

Henry Avila Accounting assistant 16 Norelvis Guete  Herrera Community   Mobilization Officer

Katherine Lopez Navarro Accounting assistant 17 Amparo Rosa Salas Community   Mobilization Officer

Leyri Sayas Receptionist 18 Tilsia  Tapia Castelli Community   Mobilization Officer

Hernan  Novoa Quality Professional 19 Nadeida Rivas Olivera Community   Mobilization Officer

Ruben Periñan Quintana Filing  Coordinator 20 Arleth Baena Community   Mobilization Officer

Erica Carrascal  Garzon General Services 21 Paola Grau Revollo Community   Mobilization Officer

22 Andrea Aguilar Legal Professional - Land Area

23 Lizneth Caraballo Legal Professional - Land Area

24 Juan David Cardona Legal Professional - Land Area

CURRENT  EMPLOYEES 58 25 Edith Karina Julio Legal Professional - Land Area

26 Paola Torres Social  Professional - Land Area

27 Dinay Teheran Social  Professional - Land Area

28 Karina Martelo Social Communicator - Land Area

29 Angelica Guevara Administrative Assistant

30 Eduard Florez Support Engineer

31 Alina Arteaga Program Administrative Assistant

32 Oscar Herrera Administrative Assistant

33 Everlides Rivera General Services 

34 Alcira  Rivera Rodriguez General Services 

35 Juan de Dios Rocha Driver

36 Elkin Tamara Driver

37 Isela Arias SENA Intern

CARTAGENA SINCELEJO
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3. Judicial Defense- CR continues with the support of a high profile consultant who is assisting the 
municipalities in preparing for the bankruptcy law and meeting with different Ministries to help 
change and adjust laws that are affecting the municipalities ability to govern 

4. Land lawyers- CR contracted the services of three lawyers who specialize in land issue to assist 
with the analysis of cases pertaining to Restitution.  Once they fill out the process they send the 
case onto the restitution unit for processing 

 
5.  Financial Review 
  
International Award Number AID 514-A10-00002 
Cooperative Agreement Period April 5, 2010 – April 4, 2015 
Colombia Responde Approved Budget (USAID Share) $31,993,452 
As of 03/31/2012 % Spent (USAID Share) 36 % 
    
OBLIGATED AMOUNT $18,531,060 
  

 Chart 27: Financial Position of CHF Colombia Responde Budget vs. Expenses 

Budget Categories 
Program *Actual Expenses  Burn Rate 

12/31/2011 Budget 4/5/10 –3/31/2012 

Direct Costs 88% 28,384,961 $10,577,544  37% 

Indirect Costs  12% 3,608,491 $  1,108,015 31% 

Total USAID Contribution 100% 31,993,452 $11,685,559 37% 

Total CHF Matching Contribution  20% 7,695,700 $ 4,090,663 53% 

Total Colombia Responde 
Program Costs 

100% 39,689,152 $15,776,222 40% 
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